
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

12:50 AM

Run date

Time

Reviewer: Granados, Roman

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas

Diary #: 282 Date: 07-Mar-2012 Wednesday

Approved Date:

Shift Hours: 07:00 am 07:30 pm Break: 00:30 Over Time: 04:00

Const Calendar Day: 911

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

None Partly Cloudy, windy 10-15 mph

Temperature 7 AM 12 PM 4PM40 - 50 50 - 59

Weather

Precipitation Condition

Diary: Dispute

Work description.

MARCH 7, 2012 Diary

ABF Crews activities at the West Loop:

1. PWS HAULING, FLOATING, FORMING AND INSTALLATING:

•HAULING PWS # 82, PWS #83, and PWS # 84:

HAULING START TIME AT N.D.S. TIME AT S.D.S. END TIME
PWS # 82 8:01A.M. 8:36A.M.-8:49A.M. 9:01A.M.-9:15A.M. 9:55A.M.
PWS # 83 10:54A.M. 11:21A.M.-11:36A.M. 11:58A.M.-00:41P.M. 1:16P.M.
PWS # 84 In the afternoon In the afternoon

.
D.S.= North Deviation Saddle (Transfer of PWS from the Primary Hauling System to

the Secondary Hauling System)
S.D.S. = South Deviation Saddle (Transfer of PWS from the Secondary Hauling System to

the Primary Hauling System)

•FLOATING PWS # 81, PWS # 82 and PWS # 83:

FLOATING CLAPM TO N.D.S.F.A CLAPM TO S.D.S.F.A FLOATING AT LOOP FLOATING AT
D.S.
PWS # 81 7:20A.M.-7:35A.M. 7:30A.M.-7:46A.M. 7:23A.M. 7:52A.M.
PWS # 82 9:57A.M.-10:15A.M. 10:08A.M.-10:23A.M 10:15A.M. 10:39A.M.
PWS # 83 In the afternoon In the afternoon In the afternoon In the afternoon

N.D.S.F.A. = North Deviation Saddle Floating Arm
S.D.S.F.A. = South Deviation Saddle Floating Arm

•FORMING PWS # 81, PWS # 82, and PWS # 83:

FORMING JACKING SADDLE NORTH DEVIATIONSADDLE SOUTH DEVIATION SADDLE
PWS # 81 7:43A.M.-8:28A.M. 8:04A.M.-8:39A.M. 8:10A.M.-9:02A.M.
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PWS # 82 10:46A.M.-11:12A.M. 10:52A.M.-11:20A.M. 10:51A.M.-11:50A.M.
PWS # 83 In the afternoon In the afternoon In the afternoon

•INSTALING PWS #81, PWS #82 and PWS #83

INSTALLING JACKING SADDLE NORTH DEVIATIONSADDLE SOUTH DEVIATION SADDLE
PWS # 81 8:32-A.M-8:51A.M. 8:40A.M.-9:07A.M. 9:03A.M.-9:41A.M.
PWS # 82 11:15A.M.-11:39A.M. 11:21A.M.-0:42P.M. In the afternoon
PWS # 83 In the afternoon In the afternoon In the afternoon

.
•PWS # 81, PWS # 82 and PWS # 83 SLACK ADJUSTEMS:

SLACK ADJUSTMENT SET UP HYDRAULIC PULLING SYSTEM ADJUSTMENT TIME
PWS # 81 9:07A.M. 9:38A.M.-
10:05A.M.
PWS # 82 In the
afternoon
PWS # 83 In the
afternoon
SET UP AT LOWER END OF THE S.D.S.

2. NOTES:
•NOTE-1: ABF crews installed the 8th row of the divider plates of the S.D.S. with respect to the bottom of
the saddle and made available the 9th row of the divider plates for installation at the N.D.S.
•NOTE-2: For both PWS # 81 and PWS # 82 there were some local twisting that was removed during the
strands forming.
•NOTE-3: ABF Engineer, Mr. Levi Gatsos and ABF superintendent Mr. Scott Smith were present.
•NOTE-4: 1.5 hour OT

ABF Crews involved at the West loop:
S.D.S.

-Jerry Kubala
-Joseph Stone
-Ryan Nash
-Rigoverto Garcia
-Jonathan Canites
-Dario Loza

N.D.S.
-Ryan Evanchick
-Jim Benninghove
Tony Miranda
-Mike Draper
-Mike Portillo

J.S. and Slack Adjustment
-Matthew Holt
-Andy Zhen
-Edvardo Jimenez Padilla
-Ronny Chamberlain
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-Lonny Candelaria
-Carlos Alvarado
-Kevin Alger (Op. ½ hour)

Equipment:
-Crane Grove (ABF # 002363), ½ hour

Bid Item: 067 C-PWS-081.06704-0120F4 Install & Adjust PWS 81-85

AMERICAN BRIDGE/FLUOR, A JV

Attachment
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